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Writer's Direct Dial
(703) 584-8673

Islamowitz@fcc1awcom

Marlene R Dortch, Secretary
Federal Communications Commission
445 12th Street, S W.
Washington, D.C. 20554

Re: CC Docket 94-102
E911 Handset Penetration Quarterly Report
Northeast Communications of Wisconsin d/b/a Cellcom

Dear Ms. Dortch:

On behalf of Northeast Communications of Wisconsin d/b/a Cellcom ("Cellcom"),
there is submitted herewith a report of the status of the carrier's progress in achieving 95%
system wide penetration of location-capable handsets

Cellcom is a Tier 1lI that provides wireless service in parts of rural Wisconsin and
Michigan This report is submitted in compliance with the terms of the Order, CC Docket
No. 94-102, FCC 05-200, released December 9, 2005, conditionally granting Cellcom an
extension through December 9, 2006, of the deadline for compliance with Section
20.l8(g)(l ltv) of FCC rules, 47 CFR § 20.l8(g)(l ltv).

Should any questions arise with respect to this matter, please feel free to
communicate directly with the undersigned_

Very truly yams,

.;),<.J"') alp->->.0-7r
Todd Slamowitz V

Enclosure



NORTHEAST COMMUNICATIONS OF WISCONSIN, INC
D/B/A CELLCOM

E911 REPORT

NOVEMBER 1, 2006

1. The number and status of Phase II re(!uests from Public Safety Answering
Points

• Number of counties in which Cellcom provides service = 23
o Number of counties that have not requested Phase II = 3
o Number of requests received = 19

• Number of requests considered invalid = 0
• Number of counties where Cellcom has implemented Phase II

= 15
• Number of counties with implementation date scheduled = 5

2. The dates on which Phase II service has been implemented or will be
available to PSAPs served by Cellcom's wireless network

• Cellcom has already implemented Phase II service in the following eleven
counties: Brown, Calumet, Door, Lincoln, Manitowoc, Marathon, Oconto,
Outagamie, Portage, Shawano and Winnebago (in the state of Wisconsin);
and Delta, Dickinson, Houghton, and Marquette (in the state of Michigan).

• Cellcom is scheduled to provide Phase II service to the following counties
Kewaunee (April 1,2007), Marinette (???), Waupaca (March 1,2007),
Waushara (April 1,2007), and Sheboygan (April 20, 2007). NOTE:
Marinette COllnty - Cellcom is currently ready to tum Phase II service on in
Marinette County. The reason for the delay is that the PSAP is not ready to
receive and utilize Phase II data. Marinette County has repeatedly delayed
the implementation date and cannot provide a firm date for implementation
Once they set a date, we will adjust this answer accordingly

• Counties that have not requested Phase II service flum Cellcom: Fond du
Lac, Iron, and Menominee (all in the state of Wisconsin). Please note that
Iron and Menominee have indicated they have no intention of implementing
Phase II E911 service at this time.

• Cellcom is prepared to implement Phase II service within six months of
receipt of a valid request from any county that is served by Cellcom's
network Since the county determines that date, it is impossible for Cellcom
to know the estimated date for which Phase II service will be available for a
specific county where Cellcom has yet to receive a request

• The counties included an estimated date as to when they would be ready for
Phase II service in their E911 grant applications to the state of Wisconsin.



A table showing these estimated dates was attached to our initial report
The PSAPs are not updating this table, so Cellcom will not be including this
table in each filing. If there is a need to see this table, we would refer you to
the table that was included with OUI Febmary I, 2006 quarterly report

3. The status of coordination efforts with PSAPs for alternative 95 % handset
penetration dates

• Cellcom continues to coordinate its E911 efforts with local PSAPs.
Cellcom provides this quarterly report to each of the 20 PSAPs served by
Celleom who have implemented, or will be implementing, Phase II E91 L
Please note that two eounties Iron and Menominee - have indicated they
have no plans to implement Phase II E911. Therefore, they are not
receiving our quarterly mports. In addition, Cellcom responds in a timely
manner to any inquiries we receive from PSAPs and to any PSAP requests
for Phase II service

4. Efforts to encourage customers to upgrade to location-capable handsets

• Cellcom continues to offer various aggressive incentive programs to its
subscribers, including those subscribers that still use non-compliant
handsets. In the past quarter, Cellcom began a direct-mail campaign
specifically targeted at non-compliant customers. While this campaign is
still ongoing, to date the take rate has been 10.4% In addition, Cellcom
began a campaign involving calling non-compliant customers with an
upgrade offer. Like the direct mail campaign, this one is still ongoing and
has been very successful CUIrently the take rate is at 12..1 % for this
specific campaign ..

5. The extent of subscribers located in areas with analog service

• Cellcom currently has no subscribers located in areas with analog service
only. All cell sites in its network - except one have digital capabilities.
However, there am subscribers, especially those who use analog 3-watt bag
phones, who receive a stronger, clearer analog signal despite the availability
of a digital signal

6. The percentage of customers with location-capable phones

• As of October 30, 2006, Cellcom is at 94.5% penetration.

7. Status in achieving compliance and whether Cellcom is on schedule to meet
its revised 12/09/06 deadline

• Due to the aggressive efforts that have been undertaken, Cellcom believes it
will reach 95% penetration by December 9, 2006.


